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TIME EXTENSION REQUEST – CTC RESOLUTION G-99-25
GUIDELINES FOR ALLOCATING, MONITORING AND AUDITING OF

FUNDS FOR LOCAL ASSISTANCE PROJECTS

PROPOSITION 116 BOND PROGRAM
WAIVER-00-29

ISSUE
Resolution G-99-25, Guidelines for Allocating, Monitoring and Auditing of Funds for Local Assistance
Projects, adopted by the California Transportation Commission (CTC) on August 18, 1999, stipulates that
funds allocated for construction must be encumbered by the award of a contract within twelve months of the
date of the allocation.

For the Proposition 116 intercity rail projects on the attached list, the responsible agencies will not be able to
meet the contract award deadline and have requested extensions to allow sufficient time to resolve outstanding
issues.

RECOMMENDATION
The Department supports the contract award extension request for one project from the City of San Luis
Obispo and one project from the Ventura County Transportation Commission (VCTC) as described on
Attachment I.

SUMMARY
The Commission has allocated $2,067,593 for projects on the attached list.  To date, $272,053 has been
reimbursed for eligible expenditures, with a balance of $1,795,540 remaining.  The attached project list
describes the delays that have resulted in the extension request.

Attachment
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 REQUESTS FOR TIME EXTENSIONS FOR CONTRACT AWARD
INTERCITY RAIL PROJECTS

CTC Resolution G-99-25, Guidelines for Allocating, Monitoring and Auditing of
                               Funds for Local Assistance Projects

Recipient Project
Description

Allocation Date Allocation
Amount

Year/
Program

Status/ Reason for Delay Extension
Request/To

Department
Recommendation

CITY OF
SAN LUIS
OBISPO

San Luis
Obispo
Multimodal
Center

5-6-98

MBFP-97-03

Contract
Award
Deadline:
5-31-99

$967,000

Approved
Expenditures
to Date:
$272,053

1996/97
Prop 116

Delay has been caused by the
length of time required to
purchase the needed property
from Union Pacific Railroad.
Construction work is expected
to begin by July 2000.

15 months

Through:
August 30, 2000

Approve request for 15 months
extension due to extensive time
required for property acquisition from
Union Pacific Railroad, which was
beyond the City's control. Caltrans
staff have discussed this project with
the City of San Luis Obispo and we
believe it can be completed within the
time extension requested.

VCTC Camarillo
Intercity Rail
Station
Improvements

5-5-99

BFP-98-26

Contract
Award
Deadline:
5-31-00

$1,100,593 1998/99
Prop 116

The Union Pacific Railroad
failed to meet its promise to
VCTC that they would spread
the tracks to allow a central
platform to be constructed.
Further delay was caused by
utility relocation along the
railroad right of way, which
resulted in redesign and
relocation of the platform.

20 months

Through:
January 31, 2002

Approve request for 20 months
extension to allow for delays caused by
Union Pacific's track configuration
and by the utility relocation.  These
delays were beyond VCTC's control.

Caltrans and VCTC have discussed
this project and we believe it can be
completed within the 20 months
requested.


